Data Collection Timeline

8/2003 to 9/2003 | 9/2003 to 10/2004 | 10/2004 | 11/2004

County Outreach

Requirements Gathering

Readiness Assessment

Change Management

ADP CalOMS Automation Development

ADP CalOMS Training and Testing

County Process & Automation Development

County Training and Testing

Client and Customer Data Collection Begins

Operational Level Reporting Available to Counties