

Strategy for Moving Forward with CalOMS

March 2004

Prevention Timeline

Activity	Start Date	Completion Date	Expected Outcome
Prepare for and schedule individual interviews with Prevention Implementation Methodology Subgroup	Mar 17, 2004	Mar 26, 2004	<i>Individual interviews set-up with each Subgroup member.</i>
Conduct individual interviews with Prevention Subgroup members	Mar 29, 2004	Apr 16, 2004	<i>Individual input collected from each member regarding vision, goals & objectives, data needs, system needs, & constraints for prevention outcomes measurement.</i>
Consolidate input and prepare for Prevention Subgroup working session	Apr 19, 2004	Apr 28, 2004	<i>Input from Subgroup members consolidated and in-person meeting materials prepared.</i>
Conduct in-person Prevention Subgroup working session	Apr 29, 2004	Apr 29, 2004	<i>Subgroup members understand individual and shared views regarding prevention outcomes measurement. Action items assigned.</i>
Facilitate/conduct action items	Apr 30, 2004	May 17, 2004	<i>Action items completed.</i>
Conduct final Prevention Subgroup working session	May 18, 2004	May 18, 2004	<i>Subgroup members agree to common vision, goals & objectives, and data needs for prevention outcomes measurement.</i>
Document/distribute final Prevention Subgroup working session results and obtain approval	May 19, 2004	May 28, 2004	<i>Approved Subgroup working session results deliverable.</i>
Distribute final Prevention Subgroup working session results to full OMP Implementation Workgroup	May 31, 2004	May 31, 2004	<i>Approved Subgroup working session results distributed to full OMP Implementation Workgroup.</i>